

Monitoring & Evaluation

NSDC is well-versed in grant monitoring. A new governance structure is proposed for assurance purposes in order to streamline monitoring and approval processes across all public grant regimes for the SLR, providing a single process for governance and any change controls, thus simplifying the monitoring process across multiple grant facilities and funders. The SLR is also a Newark Towns Fund identified priority project. Accordingly regular updates will also be provided to Newark Towns Board.

Governance Board

Role of general oversight of program, risk, and delivery. Assurance to be provided to the board regularly by NSDC's s151 Officer and a third party independent Monitoring Surveyor.

Board Membership (CEO/Director Level): Urban&Civic, NSDC, Nottinghamshire County Council, D2L2 LEP, Homes England, National Highways

Project Board

Role of overseeing project delivery and risk, including reporting to Monitoring Surveyor.

Board Membership (Operational): Urban&Civic (Project Management Team), NSDC (Infrastructure, Finance, Legal), Nottinghamshire County Council, and National Highways.